EPA Contract EP-D-10-042 Progress Report for September 2012

WORK ASSIGNMENT NO. 3-03
Technical and Regulatory Support in the Possible Development of a Rulemaking
to Modify NESHAPs Subpart W, the National Emissions Standards for

Radon Emissions from Operating Mill Tailings (40 CFR 61.250)
WAM: Rosnick

PURPOSE AND SCOPE

The U.S. Environmental Protection Agency’s (EPA’s) Office of Radiation and Indoor Air
promulgated a National Emissions Standard for a Hazardous Air Pollutant for radon emissions
from operating uranium mill tailings impoundments (Subpart W) on December 15, 1989. Section
112(q) of the Clean Air Act as amended (CAAA), requires EPA to review and if appropriate, revise
this standard on a timely basis (10-year interval). The Agency has not reviewed this standard

in the period allotted and now desires to do so.

The purpose of this Work Assignment (WA) is to address issues raised by the Office of
Management and Budget (OMB) and others regarding the content of the Background
Information Document (BID), including the Economic Impact Analysis, and to receive support
for the development of a response to comments document.

TECHNICAL STATUS

Progress Made During Period:

SC&A has not received the OMB/EPA comments on the BID; therefore, no work was performed
and no progress was made on WA 3-03 during September.

Difficulties Encountered and Remedial Action Taken:

No difficulties were encountered.

Anticipated Activity Next Period.:

No activity is anticipated until OMB/EPA comments on the BID are received from the WA Manager.
Schedule of Deliverables Next Period:

No deliverables are scheduled for the next period.

OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION

None
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Contract EP-D-05-002

WORK ASSIGNMENT NO. 3-03 (Continued)

NESHAPs Subpart W
WAM: Rosnick

Progress Report for September 2012

OVERALL FINANCIAL INFORMATION

Current Cumulative
Hours Amount Hours Amount
Amount Claimed 3.0 480.94 68.5 $11,197.12
Amount Shown on Work Plan 358.0 $51,575.00
Amount Paid $10,716.18
Amount Suspended $0.00
Amount Disallowed $0.00
Remaining Amount 289.5  $40,377.89
Unbilled Allowable Costs $0.00 $0.00
Labor Estimates for Next Period 0.0 $0.00
Estimate to Complete 289.5  $40,377.89
Estimated Percentage of Completion, based on LOE 19%
LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining
Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 2.00 334.38 61.00 9,440.83 344.00 48,656.00 283.00 39,215.17
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P3 SC&A 1.00 109.62 7.50 801.58 14.00 1,535.00 6.50 733.43
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Pl SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Clerical SC&A 0.75 36.95 17.00 943.42 18.00 1,047.00 1.00 103.58
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 3.00 480.95 68.50 11,185.83 358.00 51,238.00 289.50 40,052.18

Average Hourly Rate (Labor)

$163.30

$143.12




Contract EP-D-05-002

WORK ASSIGNMENT NO. 3-03 (Continued)

NESHAPs Subpart W
WAM: Rosnick

Progress Report for September 2012

ODC DETAIL INFORMATION

Item

Publications/Subscriptions
Computer Supplies/Usage
Meetings/Travel
Supplies/Materials
Reproduction/Graphics

Telephone/Fax

Typing/Clerical
Postage/Delivery

Other
TOTAL

Sub ODCs

Burden on ODCs (including Sub ODCs)

Current
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative
$0.00
$0.00
$0.00
$0.00
$4.21
$0.00
$0.00
$5.64
$0.00
$9.85

$0.00
$1.44

WORK HOUR DETAIL THIS PERIOD

P-4 Labor

P-3 Labor

P-2 Labor

P-1 Labor

Technician Labor

Clerical Labor

Name

A. Zeitoun
S. Marschke

L. Loomis

None

None

None

Clerical

Hours
1.0
1.0

0.8






